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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation.  The plan identifies environmental cleanup requirements at 
each site or area of concern, and proposes a comprehensive, installation-wide approach, 
with associated costs and schedules, to conduct investigations and necessary remedial 
actions.  
 
In an effort to coordinate planning information between the restoration manager, US Army 
Environmental Center (USAEC), Fort George G. Meade and Phoenix Military Reservation, 
executing agencies, and regulatory agencies, an IAP was completed.  The IAP is used to 
track requirements, schedules and tentative budgets for all Army installation cleanup 
programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change.   
 
The following agencies contributed to the formulation and completion of this Installation 
Action Plan during a planning workshop held on 26 April 2006: 
 
BAE for USAEC 
DPW - EMO 
Engineering & Environment, Inc. for USAEC 
MDE 
US Army Corps of Engineers 
US Environmental Protection Agency, Region III 
USAEC 
 
 

Statement of Purpose
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AEDB-R  Army Environmental Database - Restoration 
AST  Aboveground Storage Tank 
bgs  below ground surface 
BLDG  Building 
BRAC  Base Realignment and Closure 
CAP  Corrective Action Plan 
CERCLA Comprehensive Environmental Response, Compensation and Liability  
  Act of 1980 
CRC  Crime Record Center 
CSL  Closed Sanitary Landfill 
CTC  Cost-to-Complete 
cy  cubic yards  
DC  District of Columbia 
DD  Decision Document 
DDD  Dichlorodiphenyldichloroethane 
DDT  Dichlorodiphenyltrichloroethene 
DERA  Defense Environmental Restoration Account 
DES  Design 
DOL  Directorate of Logistics 
DPW  Directorate of Public Works 
DRMO  Defense Reutilization and Marketing Office 
EMO  Environmental Management Office 
EOD  Explosive Ordnance Disposal 
ER,A  Environmental Restoration, Army 
FGGM  Fort George G. Meade 
FS  Feasibility Study 
FY  Fiscal Year 
IAP  Installation Action Plan 
IMA  Installation Management Agency 
IMP(C)  Implementation (Construction) 
IMP(O)  Implementation (Operation) 
INV  Investigation 
IRA  Interim Remedial Action 
IRP  Installation Restoration Program 
ISC  Initial Site Characterization 
K  thousand 
LOC  Library of Congress 
LTM  Long-Term Management 
MCL  Maximum Contaminant Level 
MD  Maryland 
MDE  Maryland Department of the Environment 
MEC  Munitions and Explosives of Concern 
MMRP  Military Munitions Response Program 
MNA  Monitored Natural Attenuation 
NCP  National Contingency Plan 
 

Acronyms & Abbreviations
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NFA  No Further Action 
NOV  Notice of Violation 
NPL  National Priorities List 
OMA  Operations and Maintenance – Army 
PA  Preliminary Assessment 
PAH  Poly Aromatic Hydrocarbons 
PBC  Performance-Based Contract 
PCB  Polychlorinated Biphenyl 
PCE  Tetrachloroethylene 
PMR  Phoenix Military Reservation 
POL  Petroleum, Oil & Lubricants 
POM  Program Objective Memorandum 
ppb  parts per billion 
RA  Remedial Action 
RAB  Restoration Advisory Board 
RAC  Risk Assessment Code 
RA(C)  Remedial Action (Construction) 
RA(O)  Remedial Action (Operation) 
RBC  Risk Base Concentrations 
RC   Response Complete 
RCRA  Resource Conservation and Recovery Act 
RD  Remedial Design 
REM   Removal 
RFA  RCRA Facility Assessment 
RFI  RCRA Facility Investigation 
RI  Remedial Investigation 
RIP  Remedy-in-Place 
ROD  Record of Decision 
RRSE  Relative Risk Site Evaluation 
SI  Site Investigation 
SVOC  Semi-Volatile Organic Compounds 
SWMU  Solid Waste Management Unit 
TCE  Trichloroethylene 
TPH  Total Petroleum Hydrocarbons 
TPH-DRO Total Petroleum Hydrocarbons - Diesel Range Organics 
USACE  United States Army Corps of Engineers 
USAEC  United States Army Environmental Center 
USATHAMA United States Army Toxic and Hazardous Material Agency (now USAEC) 
USEPA  United States Environmental Protection Agency 
UST  Underground Storage Tank 
UXO  Unexploded Ordnance 
VOC  Volatile Organic Compounds 
WP  White Phosphorous 
WWII  World War Two 
 

Acronyms & Abbreviations
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Installation Locale:  Fort Meade is located on approximately 5,142 acres of land in Anne 
Arundel County, Maryland, midway between Baltimore, MD and Washington, DC.  The 
facility is located southeast of the Baltimore-Washington Parkway, north of Maryland Route 
32, and west of Maryland Route 175, approximately 28 miles from Fort McNair, DC. 
  
Installation Mission:  Provides base operations support for facilities and infrastructure, 
quality of life and protective services in support of Department of Defense activities and 
Federal agencies. 
 
Lead Organization: 
Installation Management Agency, Northeast Region 
 
Lead Executing Agencies: 
Investigation Phase Executing Agency: USAEC, US Army Corps of Engineers 
(USACE), Baltimore District and Fort Meade 
Remedial Action Phase Executing Agency: Fort Meade and USACE, Baltimore District  
 
Regulatory Participation: 
Federal: US Environmental Protection Agency (USEPA) Region III 
State: Maryland Department of the Environment (MDE) 
 
National Priorities List (NPL) Status: Since 1998, the USEPA has listed Fort Meade on 
the National Priorities List based on the hazard ranking scores of the Defense Reutilization 
and Marketing Office(DRMO) Drum Site (FGGM 07), Landfill (FGGM 17), Post Laundry 
Facility (FGGM 47) and the Clean Fill Dump (FGGM 81-BRAC).  RCRA oversight has 
been deferred; all future action will be taken pursuant to CERCLA and the NCP at 
Installation Restoration Sites.   
 
Projected Dates for Construction Completion:  To be addressed at future IAP 
Workshops.   
 
Projected Date for NPL Removal:  To be addressed at future IAP Workshops.   
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee/ 
Technical Assistance for Public Participation (TAPP) Status:  A RAB was established 
in March 1995. 

Installation Information 
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Installation Program Summaries 
IRP 
Primary Contaminants of Concern: #2 Fuel Oil, PCE, VOCs, SVOCs, PAH, TPH, 
Inorganics, Metals, Pesticides 
Affected Media of Concern: Groundwater, Soil, Soil Gas, Surface Water, Sediment  
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):  2008/2023 
Funding to date (up to FY05): $76,880.82K 
Current year funding (FY06): $4,154.07K 
Cost-to-Complete (FY07+): $15,002K 
 
MMRP 
Primary Contaminants of Concern: MEC, Metals 
Affected Media of Concern: Soil 
Estimated Date for RIP/RC: 2017 
Funding to date (up to FY05): $4,840.7K 
Current year funding (FY06): $ 28K 
Cost-to-Complete (FY07+): $ 3,496K 

Installation Information 
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Installation Historic Activity  
Fort George G. Meade (FGGM) originally was authorized by Congress in 1917 as one of 
sixteen training cantonments to be built for troops drafted during World War I.  It became a 
permanent military reservation in 1928.  During the First World War, more than 100,000 
troops were trained at the installation.  Subsequently, World War II brought 3.5 million men 
and women to FGGM for training in different phases from 1940 to 1946.  At various times 
since 1946, FGGM has been involved in the mission of training troops. 
FGGM is a permanent US Army installation situated in the northwest corner of Anne 
Arundel County, Maryland.  Anne Arundel County is located in central Maryland on the 
western shore of the Chesapeake Bay estuary.  Nearby communities include Odenton, 
Severn, Jessup, and Laurel.  FGGM is close to the border of Howard County on the west 
and Prince Georges County on the south.  FGGM is located almost equidistant (12 miles) 
between Baltimore, MD and Washington, DC.  FGGM is located in a region of significant 
population.  The resident and working populations of FGGM approach 50,000. 
Subsequent to the Resource Conservation and Recovery Act (RCRA) Hazardous and 
Solid Waste Amendments of 1984, FGGM applied for a Part B Permit.  In accordance with 
RCRA provisions, FGGM began investigating its potential solid waste management units 
(SWMU) in 1987.  At the same time, a site investigation began at the active sanitary landfill 
to determine what, if any, impacts the landfill had on local groundwater. 
In 1988, Public Law 100-526, Base Realignment Closure and Act, identified Fort Meade for 
realignment to an administrative installation and to excess approximately 9,000 acres used 
for training.  Since that time, Fort Meade has successfully and actively participated in 
developing the RAB in an effort to the keep the surrounding community abreast of 
restoration activities. 
As a result of Base Realignment and Closure (BRAC), CERCLA, and RCRA statutes, Fort 
Meade has remedial actions on-going in the base closure account and Environmental 
Restoration, Army (ER,A) account.  The installation was placed on the Federal Agency 
Hazardous Waste Compliance Docket in 1989, after issuance of the Part B Permit.  As of 
28 July 1998, Fort Meade was added to the NPL.  This listing was based on a 1 April 1997 
proposal by the USEPA. 
At the end of FY01, a number of SWMUs remained to be reviewed by the 
Installation/USEPA/State regulator Tier I Partnering team.  As of FY03, some of these 
SWMUs have been geographically consolidated and assigned AEDB-R designations.  
Currently, 15 AEDB-R sites are under investigation.  Completion of Remedial 
Investigations at all 15 sites is anticipated by the end of FY07. 
Fort Meade is also responsible for the Phoenix Military Reservation (PMR).  The PMR is a 
former Nike Fire Control Area, which historically operated from 1955-1972.  The Maryland 
National Guard used the PMR for training from 1972 to the 1980s.  Historical operations 
have resulted in environmental impacts at the PMR.  Groundwater contamination is 
present on- and off-site.  A Remedial Investigation is underway.  Remedial action at the 
PMR is anticipated.  
 
 

Cleanup Program Summary
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IRP 

• Prior Year Progress: Performance Based Contract (PBC) awarded in FY05 includes 
sites FGGM-05, 07, 47, 83, 86, 87, 88, 89, 90, 91, 92 

 
• Future Plan of Action: Complete the RI for Manor View (FGGM 93) in FY07.  Begin 

the FS for the Closed Sanitary Landfill (FGGM 17).  Complete the RI and begin the 
FS for the Former Pesticide Shop in FY07 (FGGM 13). 

 The following milestones in PBC will be achieved in: 
 FY07 – RIP/RC Trap and Skeet Range (FGGM 83) 
            – ROD/DD for seven sites (FGGM 86, 88, 89, 90, 91, 92, and 47) 
 FY08  – RIP for the Former Nike Control Site (FGGM 87) and DRMO drum site  
  (FGGM 07) 
 
MMRP 

• Prior Year Progress: The Range Inventory/PA was completed in May 2003 and the 
site investigation is scheduled for initiation in FY06. 

 
• Future Plan of Action: Complete MMRP Site Inspection in FY07. Complete annual 

Long Term Monitoring activities for Inactive Landfill 2 (FGGM-007-R-01). 
 

Cleanup Program Summary
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Total AEDB-R IRP Sites / AEDB-R sites with Response Complete: 
FGGM: 36/26 (this includes PMR: 4/3)    
 
Different Site Types: 
11 Contaminated Buildings (2 PMR) 1 Contaminated Fill  1 Incinerator 
2 Contaminated Groundwater 1 Surface Disposal Area 3 Landfills 
1 Disposal Pit/Dry Well 2 Maintenance Yards  5 Storage Areas 
1 Waste Treatment Plant 3 Spill Site Areas  1 UST (PMR) 
1 Waste Line (PMR) 1 Soil Contamination after Tank Removal 
1 Other 
1 Industrial Discharge (PBC Funds-Tracking Site) 
 
 
Most Widespread Contaminants of Concern:  #2 Fuel Oil, PCE, VOCs, SVOCs, PAH, 
TPH, Inorganics, Metals, Pesticides  
 
Media of Concern: Groundwater, Soil, Soil Gas, Surface Water, Sediment 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA): 
- RA - Troop Boiler Plant (FGGM 05) pump & treat system recovering POL, FY92-96, 
$972K VENC, FY97, $88K, FY98, $94K 
- REM - DRMO Drum Site (FGGM 07) drum and transformer removal, FY95, $750K 
VENC. 
- RA - DRMO Drum Site (FGGM 07), FY96, $435K, DERA, FY97 $20K + $176K, FY98, 
$745,792 
- RA - Landfill Cell #1 (FGGM 17) construct leachate collection system, FY93, $60K, 
VENC.  Cap installation, gas vent system, fill, FY94-95, $9764K DERA; FY96 $467K 
DERA, FY97 $346K, FY98, $5,610,567 
- REM - Battery Shop (FGGM 33) contaminated soil & tank removed, FY92, $207K VENC. 
- REM - USTs (FGGM 75) 309 USTs & contaminated soil removed, FY91-95 $846K 
VENC, FY95 $303K, AFH. 
 
 
Total IRP Funding 
Prior years (up to FY05):  $76,880.82K 
Current year funding (FY06):  $  4,154.07K 
Future Requirements (FY07+):  $15,002.00K (includes PMR: 1,110K)  
Total:    $96,036.89K 
 
Duration of IRP 
Year of IRP Inception: 1991 
Year of IRP RIP/RC: 2008/2023 
Year of IRP Completion including Long-Term Management (LTM): 2036 

IRP Summary
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IRP Contamination Assessment Overview  
In 1980, United States Army Toxic and Hazardous Material Agency (USATHAMA – now 
USAEC) completed its initial installation assessment for Fort Meade.  This assessment 
identified the need for a site investigation for the active sanitary landfill.  No further action 
was taken until 1987 when USATHAMA updated the 1980 assessment to verify conditions 
at Fort Meade and determine the next steps to be taken.  In 1988, USATHAMA began a 
preliminary assessment of the active sanitary landfill.  In FY94, ER,A funds were obtained 
to complete the cap on cell #1 of the landfill and OMA funds for the liner of active cell #2.  
All restoration work to date, besides the landfill, was done with OMA funds.  Contaminants 
found in the landfill area include heavy metals, chlorinated solvents, and non-chlorinated 
solvents. 
As of 28 July 1998, Fort Meade was added to the NPL.  This listing was based on a 1 April 
1997 proposal by the USEPA. 
The PMR is contaminated with low levels of chlorinated solvents in groundwater.  
Response action is anticipated at this parcel. 
 
IRP Cleanup Exit Strategy 
Continue to perform actions outlined in the IAP contingent on funding levels.  A 
Performance-Based Contract was awarded in May 2005 that covers AEDB-R sites FGGM 
05, 07, 47, 83, 86, 87, 88, 89, 90, 91, and 92. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IRP Contamination Assessment



 

 Fort George G. Meade and Phoenix Military Reservation – DERP Installation Action Plan 
 13 

 
 
 
Undated 
• Draft Work Plan for Ordnance Survey of 7600 acre Department of Interior Parcel., 

Undated 
• Concept Design of the Cover, Leachate & Gas Collection Systems for FGGM, Undated 

 
1977 
• Environmental Impact Statement - Existing Activities and Conditions, 8 Jun-77 

 
1979 
• Landfill Study, 18-26 Jun-79 

 
1980 
• Final - Installation Assessment of FGGM, 3-7 Nov-80 

 
1981 
• Final - Overall Environmental Impact Statement, Aug-81 

 
1987 
• Final - Update of the Initial Installation Assessment of FGGM and Gaithersburg 

Research Facility, Dec-87 
 
1989 
• Final - Site Safety & Health Plan for Remedial Investigation at FGGM Landfill and 

Preliminary Assessment/Site Investigation at the Former Gaithersburg Nike Control and 
Launch Areas, Mar-89 

• Draft - Task Order 2 Preliminary Assessment for Fort Holabird, Dec-89 
 
1990 
• USATHAMA Task Order 2 Enhanced Preliminary Assessment Fort Holabird Crime 

Records Center, Jan-90 
• Preliminary Draft - Environmental Assessment - Base Closure at Gaithersburg, MD, 15-

Feb-90 
• Technical and Sampling/Analysis Plan, U.S. Army Toxic and Hazardous Material 

Agency, EA Engineering, Feb-90 
• Site Safety and Health Plan for Remedial Investigation/Feasibility Studies at FGGM 

Landfill and Preliminary Assessment/Site Investigation at Former Gaithersburg Nike 
Control and Launch areas, Mar-90 

• Draft - USATHAMA - Appendices for FGGM Active Sanitary Landfill and Clean Fill 
Dump Remedial Investigation Report, Apr-90 

• Final - Gaithersburg Research Facility Control Area Site Investigation - Accident 
Prevention Safety Plan, May-90 

• USATHAMA - Appendices for FGGM Active Sanitary Landfill and Clean Fill Dump 
Remedial Investigation Report, Aug-90 

• Final - Public Involvement and Response Plan, Sep-90 
 
 

Previous Studies 
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1990 (cont.) 
• Preliminary Assessment Report FGGM - Hazardous Substances Identification and 

Storage and Potential Receptors for Groundwater, Surface Water and Onsite 
Pathways, 1-Nov-90 

• Preliminary Assessment Report, US Army Toxic and Hazardous Material Agency, Roy 
F. Weston, Inc., Nov-90 

• Draft Final Document - USATHMA Technical Report for Proposed Ordnance Clearance 
at FGGM, Dec-90 

• Draft Final - Gaithersburg Appendices Final Project Report, Dec-90 
 
1991 
• Final - Remedial Investigations/Feasibility Studies for Proposed Ordnance Clearing at 

FGGM, Mar-91 
• Draft Final Document - USATHAMA Ordnance Clearance Survey, Mar-91 
• Final - Gaithersburg Research Facility Central Area Site Inspection, Mar-91 
• Draft - Comprehensive Base Realignment and Partial Closure for FGGM & Fort 

Holabird, Mar-91 
• Final - Gaithersburg Project Report Appendices, Mar-91 
• Volatile Analysis - Fort Meade Laundry Analytical Data Package, 8-13 Aug 91 
• Environmental Investigation for Property Transfer - Fort Holabird Crime Records Center 

Environmental Investigation and Alternatives Assessment, Sep-91 
• Draft - Addendum Site Health and Safety Plan Ordnance Clearance Survey, 1-Nov-91 
• Review of Draft Work Plan for Ordnance Survey of 1,400 Acres - Department of Interior 

Parcel, 4-Dec-91 
• Post Laundry Facility Contaminant Assessment Report, 6-Dec-91 
• Post Laundry Facility Contaminant Assessment Report, Versar, 6-Dec-91 

 
1992 
• Final - Preliminary Assessment Report Addendum for FGGM, Mar-92 
• Preliminary Assessment Report Addendum, US Army Toxic and Hazardous Material 

Agency, Roy F. Weston, Inc., Mar-92 
• Final Environmental Investigation Report for Fort Holabird Crime Records Center, 31-

Mar-92 
• Work Plan for Unexploded Ordnance Clearance Survey at FGGM, Apr-92 
• Accident Prevention and Safety Plan - FGGM Ordnance Clearance Survey, Apr-92 
• Site Health and Safety Plan - FGGM Ordnance Clearance Survey, 5-Jun-92 
• Work Plan - FGGM Ordnance Clearance Survey, 8-Jun-92 
• Draft Report for Asbestos Investigation and Estimation of Fort Holabird Crime Records 

Center (CRC), 15-Sep-92 
• Site Inspection, Volumes I - III - Ordnance Demolition Area, Clean Fill Dump, Fire 

Training Area, Inactive Landfill No. 1, Inactive Landfill No. 2, Inactive Landfill No. 3, 
DPDO Salvage Yard, US Army Toxic and Hazardous Material Agency, EA Engineering, 
Oct-92 

• Asbestos Investigation and Estimation of Fort Holabird Crime Records Center, 29-Oct-
92 

 
 

Previous Studies 
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1992 (cont.) 
• Remedial Investigation Report and Appendices - Active Sanitary Landfill and Clean Fill 

Dump, U.S. Army Toxic and Hazardous Material Agency, EA Engineering, Science and 
Technology, Inc., Dec-92 

 
1993 
• Work Plan Feasibility Study and Remedial Investigation/Site Inspection RI/SI 

Addendum - Inactive Landfill No. 2, DPDO Salvage Yard and Transformer Storage, 
Helicopter Hangar Area, Fire Training Area, Ordnance Demolition, Active Sanitary 
Landfill, Clean Fill Dump, USAEC, Arthur D. Little, 19-Nov-93 

• Quality Control Plan Feasibility Study and Remedial Investigation/Site Inspection RI/SI 
Addendum, USAEC, Arthur D. Little, 19-Nov-93 

• Health and Safety Plan, Feasibility Study and Remedial Investigation/Site Inspection 
Addendum - Inactive Landfill No. 2, DPDO Salvage Yard and Transformer Storage, 
Helicopter Hangar Area, Fire Training Area, Ordnance Demolition, Active Sanitary 
Landfill, Clean Fill Dump, U.S. Army Environmental Center, Arthur D. Little, 19-Nov-93 

• Health & Safety Plan - DRMO, USAEC, Arthur D. Little, 19-Nov-93 
• Work Plan, Feasibility Study and Remedial Investigation/Site Inspection Addendum - 

Inactive Landfill No. 2, DPDO Salvage Yard and Transformer Storage, Helicopter 
Hangar Area, Fire Training Area, Ordnance Demolition, Active Sanitary Landfill, Clean 
Fill Dump, USAEC, Arthur D. Little, 19-Nov-93 

• Quality Control Plan Feasibility Study and Remedial Investigation/Site Inspection RI/SI 
Addendum, USAEC, Arthur D. Little, 19-Nov-93 

 
1994 
• Architect of Capitol - Initial Phase I Report, Site Assessment of 100-Acre Parcel, 

Rummel, Klipper & Kahl, 19-May-94 
• Ordnance Survey Report, 1400 Acre Parcel - 500-acre Dept. of Interior Parcel, Tipton 

Army Airfield Parcel, Active Sanitary Landfill Parcel, USAEC, International Technology 
Corp., Jun-94 

• Cell 2 Modifications - Active Sanitary Landfill, 11-Aug-94 
• Initiation of Detection Monitoring Program - Active Sanitary Landfill, U.S. Army Center 

for Health Promotion and Preventive Medicine, Sep-94 
• Feasibility Study Report - Active Sanitary Landfill, USAEC, Arthur D. Little, 16-Sep-94 
• Residential Wells Data - Active Sanitary Landfill, USAEC, Arthur D. Little, 13-Oct-94 
• DRMO - Final Quality Control Plan Remedial Investigation/Feasibility Study, USAEC, 

Engineering Technologies Associates, Inc., 30 Dec-94, May-95 
 
1995 
• DRMO - Quality Control Plan Remedial Investigation and Feasibility Study of the 

Defense Property Disposal Office, USAEC, Engineering Technologies Associates, Inc., 
01-May-95 

• DRMO - Technical Work Plan Remedial Investigation/Feasibility Study, USAEC, 
Engineering Technologies Associates, Inc., May-95 

• Post Laundry Facility - Safety & Health Program Site Specific Safety and Health Plan, 
Subsurface Investigation, Versar, Inc., 02-Jun-95 

Previous Studies 
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1995 (cont.) 
• DPDO Sample Analysis Report – GP Work Order #9508083, Baltimore District Corps 

of Engineers, 25-Aug-95 
• DPDO Semi-volatile Package, Baltimore District Corps of Engineers, 11-Sep-95 
• DRMO - Semivolatile Package, GP Environmental Services, Inc., 11-Sep-95 
• DPDO Sample Analysis Report - GP Work Order #9509006, Baltimore District Corps of 

Engineers, 13-Sep-95 
• DPDO Metals Package, Baltimore District Corps of Engineers, 18-Sep-95 
• Metals Package Metals Case Narrative, GP Environmental Services, Inc., 18-Sep-95 
• Post Laundry Facility Additional Subsurface Investigation Activities MDE Case # c-

0094-132, 27-Sep-95 
• Post Laundry Facility - Additional Subsurface Investigation Activities, Versar, Inc., 27-

Sep-95 
• DPDO Sample Analysis Report – GP Work Order #9508056, Baltimore District Corps 

of Engineers, 5-Oct-95 
• DPDO Sample Analysis Report – GP Work Order #9508022, Baltimore District Corps 

of Engineers, 5-Oct-95 
• DPDO Sample Analysis Report – GP Work Order #9508018, Baltimore District Corps 

of Engineers, 9-Oct-95 
• Sample Analysis Report – GP Work Order #9508037, Baltimore District Corps of 

Engineers, 9-Oct-95 
• Site Inspection Addendum Report - Defense Reutilization And Marketing Office Inactive 

Landfill No. 2 Helicopter Hangar Area Fire Training Area Ordnance Demolition Soldiers 
Lake, USAEC, Arthur D. Little, Dec-95 

 
1996 
• Solid Waste Management Unit Study, BCM Engineers, Jun-96 
• 1996 Active Sanitary Landfill Annual Detection & Assessment Monitoring Report, 

CH2MHill, Aug-96 
• DPDO Draft Final, Phase One HTRW (SCAPS) Investigation, Baltimore District Corps 

of Engineers, Dec-96 
• DRMO - Sampling Report Environmental Sampling Activities, USACE, Dec-96 

 
1997 
• Clean Fill Dump Preliminary Data (surface soils, sediment, groundwater) Provided to 

BRAC Clean-up Team (USEPA R3 and State), January 16, 1997, provided to RAB, 12-
Feb-97 

• DPDO Environmental Sampling Covered Storage Facility, Baltimore District Corps of 
Engineers, Mar-97 

• DRMO - Environmental Sampling, USACE, Mar-97 
• Post Laundry Facility comprehensive Site Assessment, Versar, 5-Mar-97 
• DPDO Final Report, Phase One HTRW (SCAPS) Investigation, Baltimore District 

Corps of Engineers, Apr-97 
• Draft, Active Sanitary Landfill Off-Post Drilling and Sampling Results and Surface 

Water Sampling Results Fort Meade Feasibility Study and Remedial Investigations/Site 
Inspection, Arthur D. Little, Apr-97 

Previous Studies 
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1997 (cont.) 
• Post Laundry Facility - Additional Subsurface Investigation Activities, USACE, Apr-97 
• DRMO - Phase One HTRW (SCAPS) Investigation, USACE, Apr-97 
• Remedial Investigation Addendum - Active Sanitary Landfill, USAEC, Arthur D. Little, 

May-97 
• Draft, Active Sanitary Landfill Atrazine Study Fort Meade Feasibility Study and 

Remedial Investigation/Site Inspection, Arthur D. Little, Jun-97 
• 1997 Active Sanitary Landfill Semi-Annual Detection & Assessment Monitoring Report, 

CH2MHill, Aug-97 
• 1997 Active Sanitary Landfill Annual Detection & Assessment Monitoring Report, 

CH2MHill, Aug-97 
• DRMO - Response to Specific Comments-USEPA, 08-Aug-97 
• DRMO - Response to Specific Comments-MDE, 12-Aug-97 
• DRMO - Work Plan Phase Two HTRW Investigation, USACE, Sep-97 

 
1998 
• Comment-Response Package for Off-Post Drilling Report - Active Sanitary Landfill, 

USAEC, Arthur D. Little, 1-Mar-98 
• DRMO - Summary Report, Drilling & Testing Activities, Phase II Groundwater 

Investigation, USACE, Dames & Moore, 09-Apr-98 
• Post Laundry Facility Comprehensive Site Assessment, Versar, 15-Jun-98 
• 1998 Active Sanitary Landfill Semi-Annual Detection & Assessment Monitoring Report, 

CH2MHill, Oct-98 
• Industrial Corridor Risk Assessment, Versar, 16-Dec-98 

 
1999 
• Atrazine Study Feasibility Study and Remedial Investigation Site Inspection - Active 

Sanitary Landfill, Arthur D. Little, USAEC, Mar-99 
• Off-Post Drilling and Sampling Results and Surface Water Sampling Results Feasibility 

Study and Remedial Investigation/Site Inspection - Active Sanitary Landfill, Clean Fill 
Dump, USAEC Arthur D. Little, Mar-99 

• Groundwater Database Report - Active Sanitary Landfill, USACE, Malcolm Pirnie, Mar-
99 

• Post Laundry Facility - January 1999 Quarterly Groundwater Sampling Results, Versar, 
Inc., 1-Mar-99 

• Comprehensive Site Assessment - Former Incinerator Building 21-1/2 Street, Versar, 
Inc., 8-Jun-99 

• Comprehensive Site Assessment - Former Battery Disposal Facility Morrison Street, 
Versar, Inc., 8-Jun-99 

• Former Trap And Skeet Range (20th Street) - Comprehensive Site Assessment, 
Versar, Inc., 10-Jun-99 

• Post Laundry Facility - May 1999 Quarterly Groundwater Sampling Results, Versar, 
Inc., 24-Jun-99 

• RCRA Facility Assessment, CH2MHill, Sep-99 
 
 

Previous Studies 
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1999 (cont.) 
• Sampling Visits Solid Waste Management Units Vol III, Versar, Inc., Sep-99 
• Sampling Visits Solid Waste Management Units Vol IV, Versar, Inc., Sep-99 
• Sampling Visits Solid Waste Management Units Vol V, Versar, Inc., Sep-99 
• Sampling Visits Solid Waste Management Units Vol VI, Versar, Inc., Sep-99 
• Sampling Visit - Building 8881, Versar, Inc., 13-Sep-99 
• Sampling Visits Solid Waste Management Units Vol I, Versar, Inc., 16-Sep-99 
• Sampling Visits Solid Waste Management Units Vol II, Versar, Inc., 16-Sep-99 
• Public Health Assessment, Dept. of Health & Human Services, Agency for Toxic 

Substances and Disease Registry, 10-Nov-99 
• Post Laundry Facility - December 1999 Quarterly Groundwater Sampling Results, 

Versar, Inc., 20-Dec-99 
 
2000 
• Summary Report Pump Test for Site-Wide Groundwater Investigation, USACE/Dames 

& Moore, Mar-00 
• Architect of Capitol - Work Plan Part II -Quality Assurance Project Plan Remedial 

Investigation, USACE/Malcolm Pirnie, Mar-00 
• Architect of Capitol - Work Plan Part III -HASP Remedial Investigation, 

USACE/Malcolm Pirnie, Mar-00 
• Work Plan Initial Delineation Activities Impacted Solid Waste Management Units, 

Versar, Inc., 30-Mar-00 
• Community Relations Plan, US Army Corps of Engineers ICF Kaiser/General Physics, 

Jun-00 
• Remedial Investigation Work Plan - Former Tank Cleaning Supply Warehouse 

(FGGM90) Buildings 2240 - 2243 and 2247 - 2249, USACE, Versar, Inc., 04-Jun-00 
• Sampling Visits (23 Additional Solid Waste Management Units) Vol I and II, Versar, 

Inc., 7-Jul-00 
• Draft Initial Delineation Report Department of Logistics Tactical & Support 

Vehicle/Heavy Equipment Maintenance Facility, Versar, Inc., 31-Aug-00 
• Draft Initial Delineation Reports Department of Logistics, Storage Services and Supply 

Division Complex, Pepper Road, Versar, Inc., 12-Sep-00 
• Draft Initial Delineation Reports Department of Public Works Storage Yard, 2nd Street, 

Versar, Inc., 12-Sep-00 
• Draft Initial Delineation Reports Directorate of Office Management Complex, 20th 

Street, Versar, Inc., 12-Sep-00 
• Draft Initial Delineation Reports the Photo Lab (Bldg 546) and Former Vehicle 

Maintenance Shop (Bldg 2227), Versar, Inc., 12-Sep-00 
• Draft Initial Delineation Reports Wash Rack Oil/Water Separator at Equipment 

Concentration Station 86 (Bldg 2120C), Heavy Equipment and Generator Maintenance 
Shop (Bldg 2128) and Forensic Toxicology Drug Testing Lab (Bldg 2490), Versar, Inc., 
12-Sep-00 

• Draft Initial Delineation Reports Equipment/Vehicle Storage Yard Wash Rack System 
(Bldg 1007), 20th Street, and Dept. of Public Works Storage and Receiving Yard (Bldg 
2207), 1st Street, Versar, Inc., 12-Sep-00 

 

Previous Studies 
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2000 (cont.) 
• Post Laundry Facility - Comprehensive Site Assessment Volume I of II, Versar, Inc., 

20-Oct-00 
• Architect of Capitol - Work Plan Part I -Field Sampling Plan Remedial Investigation, 

USACE/Malcolm Pirnie, Nov-00 
 
2001 
• Results from May 2001 Sampling of Monitoring Well MW-4DR - Active Sanitary Landfill, 

IT Corp/Advanced Infrastructure Management Technologies, Jul-01 
• Site Investigation Report - Building 1251 (SWMU 19), Versar, Inc., 13-Jul-01 
• Site Investigation Report - Building 2253 (SWMUs 61/62), Versar, Inc., 13-Jul-01 
• Site Investigation Report - Building 2482 (SWMU 72), Versar, Inc., 13-Jul-01 
• Site Investigation Report - Building 2630 (Wash Rack) SWMU 78, Versar, Inc., 13-Jul-

01 
• Site Investigation Report - Wash Rack at 4th and Y Streets, SWMUs 143/144, Versar, 

Inc., 13-Jul-01 
• Site Investigation Report - Former Wash Pack and Oil Separator at Building 940 

(SWMUs 12/13), Versar, Inc., 14-Aug-01 
• Site Investigation Report - Building 2213 SWMU 38, Versar, Inc., 14-Aug-01 
• Site Investigation Report - Building 2220 SWMU 42, Versar, Inc., 14-Aug-01 
• Site Investigation Report - Building 8688 SWMUs 129/130, Versar, Inc. , 14-Aug-01 
• Site Investigation Report - Building 6513, SWMU 150, Versar, Inc., 14-Aug-01 
• Site Investigation Report - Building 2240 SWMUs 45/46, Versar, Inc., 14-Sep-01 
• Site Investigation Report - Building 2276 (SWMUs 63/64), Versar, Inc., 14-Sep-01 
• Site Investigation Report - Building 2286 (SWMUs 66/67), Versar, Inc., 14-Sep-01 
• Site Investigation Report - Former Wash Rack at Building 8480 (SWMUs 110/111), 

Versar, Inc., 14-Sep-01 
• Site Investigation Report - Building 8549 SWMUs 121/124, Versar, Inc., 14-Sep-01 
• Soil Background Concentration Report, USACE/Malcolm Pirnie, Oct-01 
• Architect of Capitol - Remedial Investigation Report Vols I-II, USACE/Malcolm Pirnie, 

Oct-01 
• Site Investigation Report - Building 2121 (SWMUs 29/30), Versar, Inc., 26-Oct-01 
• Site Investigation Report - Building 2120C (SWMU 25), Versar, Inc., 30-Oct-01 
• Groundwater Remedial Investigation Work Plan Addendum - Active Sanitary Landfill, IT 

Corp/Advanced Infrastructure Management Technologies, Nov-01 
• Site Investigation Report - Building 8485, SWMU 115/116, Versar, Inc., 2-Nov-01 
• Site Investigation Report - Building 8486 SWMVs 117/118, Versar, Inc., 2-Nov-01 
• Site Investigation Report - Wash Rack Building 8485 SWMU 116A, Versar, Inc., 7-Nov-

01 
• Site Investigation Report - Building 2724 (SWMUs 80 through 86), Versar, Inc., 7-Dec-

01 
• Site Investigation Report - Building 4587 SWMO 101/102, Versar, Inc., 7-Dec-01 
• Site Investigation Report - Building 4680, SWMU 103, Versar, Inc., 7-Dec-01 
• Site Investigation Report - Wash Racks at Building 2728 SWMUs 87, 88, 89, 90, 91, 

92, Versar, Inc., 14-Dec-01 
 

Previous Studies 
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2001 (cont.) 
• Site Investigation Report - Golf Course Maintenance Area Buildings 8860, 8880, 8890 

and 8896, SWMUs 131-133 and 135-137, Versar, Inc., 18-Dec-01 
 
2002 
• Post Laundry Facility - Response to USEPA Comments on Final Comprehensive Site 

Assessment, Versar, Inc., 10-Jan-02 
• Architect of Capitol - Quality Control Summary/Analytical Results Vols I-V, 

USACE/Malcolm Pirnie, Mar-02 
• Site Investigation Report - O'Brien Road, USACE, URS, 15-Mar-02 
• Solid Waste Management Unit Project Work Plans Data Gap Sites, Versar, Inc., 2-May-

02 
• Generic Site Safety & Heath Plan, USACE/EM Federal, Jun-02 
• Site Investigation Report - Building 2266, Versar, Inc., 6-Sep-02 
• Former Trap And Skeet Range (20th Street) - Corrective Action Plan, Versar, Inc., 17-

Dec-02 
 
2003 
• Generic Field Sampling Plan, USACE/EM Federal, Mar-03 
• Generic Quality Assurance Plan, USACE EM Federal, Mar-03 
• Remedial Investigation Work Plan - Former Motor Pool Maintenance Facility (FGGM86) 

Building 2286, USACE, Versar, Inc., 02-May-03 
• Remedial Investigation Work Plan - Former Heavy Gun Cleaning and Repair Shop 

(FGGM92) Buildings 2246 and 2253, USACE, Versar, Inc., 21-May-03 
• Remedial Investigation Work Plan - Former Nike Missile Control Site (FGGM87) 

Buildings 1945, 1946, 1957, 1958, 1974, 1976, 1977, 1978 and 1990, USACE, Versar, 
Inc., 13-Jun-03 

• DRMO - Remedial Investigation and Baseline Risk Assessment, URS, USACE, 10-Jul-
03 

• Remedial Investigation Work Plan - Former Tank Maintenance Facility (FGGM88) 
Building 2207, USACE, Versar, Inc., 21-Jul-03 

• Remedial Investigation Work Plan - Former Tank Maintenance Facility (FGGM89) 
Building 2217, USACE, Versar, Inc., 25-Jul-03 

• Remedial Investigation Work Plan - Golf Course Maintenance Facility Buildings 8860, 
8870, 8880, 8890 and 8890A, SWMUs 131-137, Versar, Inc., 28-Oct-03 

• Remedial Investigation Work Plan - Golf Course Maintenance Facility Buildings 8860, 
8870, 8880, 8890 and 8890A, SWMUS 131-137, USACE, Versar, Inc., 28-Oct-03 

• RAB Meeting Minutes, US Army, Sep-96 to 2003 
• Partnering Meeting Summaries, US Army, 1997 to 2003 
• Field Sampling Plan – Phoenix Military Reservation, Malcolm Pirnie, Oct-03 

 
2004 
• Site Specific Work Plan – Architect of the Capitol, Malcolm Pirnie, Oct-04 

 
2005 
• Final Work Plan – Phoenix Military Reservation, Malcolm Pirnie, Dec-05 

Previous Studies 
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2006 
• Final Work Plan – Former Pesticide Shop, URS, Jan-06 
• Final RI Work Plan – OU3, Kemron Environmental Services, Mar-06 
• Final Historical Records Review, Malcolm Pirnie, May-06 
• Final RI Work Plan – OU4, Kemron Environmental Services, May-06 

 
 

Previous Studies 
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and  

PHOENIX MILITARY 
RESERVATION 

 

Installation Restoration Program  
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FGGM 05 
TROOP BOILER PLANT 

 
 
 
The Troop Housing Boiler Plant (Bldg 8481) is 
located on Simonds Street and remained in 
operation until 2000.  The existing tanks and 
facility were closed in FY04.  There were 4 USTs 
that contained waste oil and fuel oil with a total 
capacity of 55,550 gallons.  In 1991, a 20,000 
gallon, No. 2 fuel oil tank was abandoned in place.  
Monitoring wells were required by MDE and 
contamination (#2 fuel oil) was found above soil 
and groundwater standards.  Soil contamination 
was excavated around the tank at the time of tank 
removal.  MDE issued a NOV in June 1992 for the 
site, calling for the installation of a recovery 
system.  The system was in operation between 
1994 and 1997.  Operations were discontinued 
because the system design could not 
accommodate changes in groundwater levels.  A 
Solar Powered Oil Removal Skimmer System was 
installed in August 2001; however this system was 
shut down in early 2006.  Alternative product 
recovery methods will continue until MDE 
determines that no additional actions are required.  The following tanks were removed as 
specified: 
Tank A  275 gal  Removed Aug 91 
Tank B  20,000 gal Abandoned in place Aug 91 
Tank C  15,000 gal Removed Oct 00 
Tank D  15,000 gal Removed May 98 
Tank E  20,000 gal Removed Oct 00 
Tank F  550 gal  Removed May 98 
Building 8481 (FGGM-05) was razed in FY04. 
 
 
 
 
 
 
This site is included in a PBC awarded in FY05.  The PBC will take this site through RC.  
Comprehensive expansion master plan calls for the relocation of the military clothing store 
to this location (land re-use is commercial). 

 
 
REGULATORY DRIVER: RCRA I 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
#2 Fuel Oil 
 
MEDIA OF CONCERN:  
Groundwater 
 
Phases Start End  
ISC .............. 199103.........199203 
INV .............. 199204.........199205 
CAP............. 199206.........199207 
DES............. 199208.........199212 
IMP(C) ......... 199407.........199512 
IMP(O)......... 199512.........201009 
 
RIP DATE: 199512 
RC DATE: 201009 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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FGGM 07 
DRMO DRUM SITE 

 
 
 
During the 1995 construction of a new building at 
the DRMO scrap yard, a large number of metal 
drums containing unknown substances were 
discovered.  Excavation operations discovered 
approximately 190 drums, four 
transformers/electrical boxes, and seven 
decontamination drums.  A groundwater plume 
beneath the burial area extends hundreds of feet 
south of the source onto Department of Interior 
property.  Most recent investigations have 
delineated the plume.  A draft feasibility study 
evaluating several remedial alternatives was 
published in 2004. 
 
 
 
 
 
This site is included in a PBC awarded in FY05.  
The PBC will take this site through RIP/RC.   
 
A revised feasibility study will be submitted and 
groundwater remediation is likely. 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
VOCs  
 
MEDIA OF CONCERN: 
Groundwater 
 
Phases Start End  
PA ............... 199205.........199405 
SI................. 199205.........199405 
RI/FS ........... 199409.........200709 
RD ............... 200409.........200804 
IRA .............. 199503.........199709 
RA(C) .......... 200409.........200809 
RA(O) .......... 200409.........201309 
 
 
RIP DATE: 200409 
RC DATE: 201309 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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FGGM 13 
PESTICIDE SHOP BLDG 6621 

 
 
 
The former Pesticide Shop, Building 6621, is 
located south of the Fort Meade golf course, at 
the intersection of York Avenue and Gordon 
Street.  The site was used as a pesticide shop 
between 1958 and 1978.  During this time-frame it 
was also used as a maintenance facility for lawn 
mowers, tractors, and other landscaping 
equipment.  Building 6621 was demolished and 
the site was graded in 1996.    

Pesticides stored at the building included 
malathion (CAS No. 121-75-5), diazinon (CAS No. 
333-41-5), and baygon (CAS No. 114-26-1).  All 
three of these chemicals are on the USEPA 
Region III risk-based concentration (RBC) table.  
Based on the soil sampling and analysis results 
from SI level studies, the site appears to be 
impacted from past practices.  Potential soil 
contaminants of concern include pesticides and 
metals.  The following lists chemicals that have 
exceeded RBCs based on past studies:   
chlordane, alpha-chlordane, gamma-chlordane, 4,4’-DDD, 4,4’-DDT, heptachlor, dieldrin, 
4,4’-DDE, 2,4-D, arsenic and mercury. 

During the SI work, neither the horizontal or vertical extent of these chemicals was 
determined in soil.  Groundwater was not assessed.  Additionally, the numerous RBC 
exceedances beyond the immediate vicinity of where the pesticides were reported to have 
been stored and handled suggests that site grading activities may have spread 
contamination at the site.   

 
 
 
 
Because the nature and extent of potential chemical contaminants has not been 
determined, the proposed plan includes execution of a remedial investigation.  Based on 
current understanding of contaminant levels remedial action in the form of a soil removal 
(625 cy) remains a viable option. 

 
 
REGULATORY DRIVER: 
Safe Drinking Water Act  
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN: 
Pesticides, Metals  
 
MEDIA OF CONCERN: Soil 
 
Phases Start End  
PA ............... 199701.........199704 
SI................. 199701.........199704 
RI/FS ........... 200410.........200709 
RD ............... 200710.........200804 
RA(C) .......... 200805.........200809 
 
RC DATE: 200809 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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FGGM 17 
CLOSED SANITARY LANDFILL 

(Page 1 of 2) 
 
 
 
The closed sanitary landfill (CSL) was constructed 
as an unlined facility in 1958.  The trench fill 
method was used from 1958-1976 and the area fill 
method was used from 1976-1996 when that 
portion of the landfill was officially closed and 
capped.  This site was one of four sites which 
were scored resulting in Fort Meade being placed 
on the NPL. 

A groundwater monitoring program for the Upper 
Patapsco (water table) and Lower Patapsco 
(confined) Aquifers was initiated as part of the 
RCRA closure to ensure that leachate from the 
landfill did not impact groundwater.  Analytical 
data from the semi-annual groundwater samples 
collected since December 2000 indicated several 
wells showing statistically significant increases in 
concentrations of constituents.  In addition, VOCs, 
total polychlorinated biphenyls (PCBs), and three 
metals (arsenic, beryllium and thallium) have been 
locally detected at concentrations exceeding their respective maximum contaminant levels 
(MCLs).  Fewer organic compounds were detected in the lower aquifer relative to the 
upper aquifer, and at generally lower concentrations.  

As outlined in the April 4, 2001 correspondence from MDE to Fort Meade, “the Army must 
characterize the nature and extent of contamination of the release by installing additional 
wells as necessary.”  MDE recommended, at a minimum, the installation of eight wells 
(three in the Upper Patapsco Aquifer and five in the Lower Patapsco) as a starting point in 
the delineation of groundwater contamination and the refinement of current understanding 
of groundwater flow.  However, in the case of the three shallow wells proposed by MDE to 
be installed in the off-site Amtrak railroad maintenance area, the proposed locations did 
not seem appropriate for this investigation.  Based on a site visit (August 28, 2001) and 
inspection of the surrounding topography, MDE concurred that the proposed shallow well 
locations would not serve the purpose of monitoring shallow groundwater downgradient of 
the CSL.  A risk assessment is currently being performed to evaluate potential risks to 
human health and environment.  

The draft remedial investigation was completed in 2006.   

 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
VOCs, Metals, Pesticides 
 
MEDIA OF CONCERN: Soil,  
Groundwater 
 
Phases Start End  
PA ............... 198011.........199212 
SI................. 198011.........199212 
RI/FS ........... 200109.........200709 
IRA .............. 199806.........199812 
LTM ............. 200710.........203610 
 
RC DATE: 200709 

SITE DESCRIPTION STATUS 
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FGGM 17 
CLOSED SANITARY LANDFILL 

(Page 2 of 2) 
 
 
 
 
The RI/FS will be completed.  Discussions with USEPA Region III suggest that land use 
controls are a viable option for the site if the Army can document a closed exposure 
pathway.  Long-term management will continue.   

CLEANUP STRATEGY 
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 FGGM 33 
BATTERY SHOP BLDG 2283 

 
 
 
Building 2283, constructed in 1941, was originally 
used as a motor repair shop or storage facility.  
The site was used for battery maintenance and 
repair operations from 1982 to 1990.  From 1982-
1985, battery acid was drained from a bermed 
area on the floor to soils behind the building.  A 
neutralization tank containing limestone chips was 
installed behind the building in 1985 and for two 
years battery acid was discharged into the tank.  
Battery acid discharge ended in 1987; however, 
battery rinsing and cleaning operations continued 
with the discharge going into the ground.  All 
battery operations ended in July 1990.  Initial soil 
samples taken in 1990 and 1991 showed elevated 
lead levels, constituting a removal action in 1992.  
Site characterization began in March 1993 and 
interim remedial actions were completed by the 
end of 1993.  A follow-up SI was completed in 
FY99/00 to aide in site closure. 
 
 
 
 
 
Closure documentation has been completed and is awaiting approval.  

 
 
REGULATORY DRIVER: Other 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Lead  
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start End  
PA ............... 199112.........199303 
SI................. 199112.........199405 
RI/FS ........... 200212.........200409 
IRA .............. 199304.........199405 
 
RC DATE: 200409 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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FGGM 47 
POST LAUNDRY BLDG 2250 

 
 
 
Building 2250 was constructed in the 1940s 
during World War II and remained a laundry/dry 
cleaning facility until the mid-1980s.  After its 
closure, the existing facility was converted to a 
recycling center.  Initial soils investigations 
indicated elevated levels of tetrachloroethylene 
(PCE) (2,000 ppb) were present in soils; 45,000 
ppb in groundwater; and 410 ppb in surface water.  
A soil gas survey was completed in 1990 to 
further define the extent of contamination.  Due to 
the soil gas results, vadose zone soil sampling 
and groundwater sampling was scheduled.  
Groundwater monitoring wells were not installed 
because groundwater was not encountered above 
a clay layer found throughout the site.  Based on 
this study, there appeared to be no significant 
impact to the substrate and the nearest shallow 
groundwater had not been affected.  In 1994, 
MDE issued a corrective action order requiring 
Fort Meade to perform an investigation and to 
delineate the nature and extent of the problem.  A 
comprehensive site investigation was completed 
to comply with the order.  
 
A remedial investigation is currently underway. 
 
 
 
 
This site is included in a PBC awarded in FY05.  The PBC will take this site through 
ROD/DD.   It is expected that groundwater contamination will likely require remedial action.  
In-situ groundwater treatment will likely be evaluated as a remedial alternative. 

 
 
REGULATORY DRIVER:  
Clean Water Act 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
PCE  
 
MEDIA OF CONCERN: 
Groundwater 
 
Phases Start End  
PA ............... 199005.........199006 
SI................. 199005.........199006 
RI/FS ........... 199108.........200709 
RD ............... 200409.........200803 
RA(C) .......... 200409.........200809 
RA(O) .......... 200409.........201309 
 
RIP DATE: 200409 
RC DATE: 201309 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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FGGM 74 
ARCHITECT OF THE CAPITAL 

 
 
 
The Library of Congress (LOC) Campus Facility is 
an area along the south border of Fort Meade, 
situated generally between State Route 32 and 
Rock Avenue and between Taylor and Pepper 
Roads.  This area was authorized by 
Congressional action for transfer in 1994 from the 
Department of the Army to the Architect of the 
Capitol for the needs of the LOC and other 
agencies.  The property was deeded to the 
Architect of the Capital in October 1994, for the 
future construction of archive facilities for the 
Library of Congress.  The area consists of 
warehouse facilities, USTs, motor pool and new 
archive facilities.  The Army is responsible for 
investigating the environmental condition of the 
property and to restore the property as necessary 
in accordance with existing laws and regulations. 

In 2001, a remedial investigation was performed, 
to characterize the nature and extent of 
contamination and to quantify the risk to human health and ecological receptors.  The 
investigation identified SVOCs, metals, and a pesticide at concentrations exceeding risk 
screening criteria.  The human health risk assessment identified only a non-carcinogenic 
risk, and only for a very conservative exposure scenario (future residential development of 
the site, with assumed ingestion of groundwater).  The ecological risk assessment 
concluded that the contaminants identified at the site are not considered to pose significant 
risks to plants, invertebrates, or wildlife, with the possible exception of aluminum and 
barium in surface water.  Regulatory comments on the draft RI have outlined the need for 
additional characterization at the site.  Additional characterization has been completed.  
The RI report is undergoing review. 

 
 
 
 
 
An RI/FS is underway at this site.  The Army assumes, based on draft RI data and the 
assessment of risk identified above, that industrial land use controls with groundwater 
monitoring may be a viable option for the out years.  Recurring reviews will be required. 

 

 
 
REGULATORY DRIVER: 
Clean Water Act 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
SVOCs, Metals, Pesticides 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start End  
PA ............... 199510.........199604 
SI................. 199605.........199606 
RI/FS ........... 200005.........200709 
LTM ............. 200710.........202210 
 
RC DATE: 200709 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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FGGM 78 
GRANITE NIKE 

 
 
 
This is a former Nike-Hercules Missile Control site 
located in Granite, MD and was established in the 
1950s.  The former control facility was leased to 
the Maryland National Guard in the early 1970s 
and returned to the Army in the late 1980s.  The 
facility sat idle for several years before funding 
and other real property issues could be resolved 
regarding the returning of the property to Fort 
Meade.  Fort Meade has investigated the property 
and removed all known underground and above 
ground storage tanks, performed an asbestos and 
lead survey of all the buildings and performed a 
comprehensive site investigation on the 
groundwater and soil. A leach field removal 
project has been completed. 
 
MDE walked the site in August 2002 and verbally 
requested additional sampling.  This site is 
currently undergoing assessment for close out.   
 
 
 
 
 
A request has been submitted to MDE for site closure.  

 
 
REGULATORY DRIVER: RCRA C 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Metals  
 
MEDIA OF CONCERN: 
Groundwater 
 
Phases Start End  
RFA ............. 199610.........199709 
CS ............... 199810.........199912 
RFI/CMS...... 199912.........200103 
DES............. 200110.........200111 
CMI(C)......... 200110.........200112 
LTM ............. 200212.........200401 
 
RC DATE: 200112 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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FGGM 83 
TRAP AND SKEET RANGE 

 
 
 
This site (~66 acres) was discovered during an 
Environmental Baseline Survey.  In September 
1998, a contract was awarded to investigate the 
site.  Since that time, two separate SIs have been 
conducted.  Both studies revealed the presence of 
lead and PAHs above the risk-based 
concentration levels.   
 
 
 
 
 
This site is included in a PBC awarded in FY05.  
The PBC will take this site through RIP/RC.   
 
RI is underway. 
 

 
 
REGULATORY DRIVER:  
Clean Water Act 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Metals, PAH  
 
MEDIA OF CONCERN: Soil, 
Sediment, Surface Water 
 
Phases Start End  
PA ............... 199901.........199905 
SI................. 199901.........199905 
RI/FS ........... 199909.........200609 
RD ............... 200409.........200703 
IRA .............. 200305.........200306 
RA(C) .......... 200409.........200706 
RA(O) .......... 200506.........201206 
 
RIP DATE: 200506 
RC DATE: 201206 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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FGGM 86 
FORMER MOTORPOOL MAINTENANCE FACILITY 

 
 
 
The Former Motorpool Maintenance Facility (Bldg 
2286) was identified in a 1994 solid waste 
management unit study and further evaluated in 
two separate SIs during FY99 and FY00 
respectively.  Historical review of records has 
indicated that this site was constructed as a motor 
pool maintenance facility and therefore is being 
investigated under these criteria.  In FY04, 
remedial investigation fieldwork for Bldg 2286 
commenced.  Preliminary data suggests that a 
groundwater plume extends to and around Bldg 
2276.  The size of the plume is roughly double 
what was anticipated.  VOCs are present in the 
groundwater plume in the ppm range.  Metals and 
TPH in soil have been identified in SI level 
investigations.   
 
 
 
 
This site is included in a PBC awarded in FY05.  
The PBC will take this site through ROD/DD.  It is expected that groundwater 
contamination will likely require remedial action.  In-situ groundwater treatment will likely 
be evaluated as a remedial alternative. 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN:  
VOCs, Heavy Metals, TPH 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start End  
PA ............... 199812.........199902 
SI................. 199812.........199902 
RI/FS ........... 200306.........200709 
RD ............... 200710.........200805 
RA(C) .......... 200806.........200809 
RA(O) .......... 200810.........201309 
 
RIP DATE: 200810 
RC DATE: 201309 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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FGGM 87 
FORMER NIKE CONTROL SITE 

 
 
 
The Former Nike Fire Control Site was 
constructed in 1955, and supported Nike missile 
activities until 1972.  The four building complex is 
presently used as the Directorate of Information 
Management for Fort Meade.  This site was 
identified in a 1994 solid waste management unit 
study and further evaluated in two separate SIs 
during FY99 and FY00 respectively.  
Investigations identified exceedences of SVOCs, 
arsenic and TPH in soils, and VOCs, SVOCs, 
metals, and TPH in groundwater.   
 
 
 
 
This site is included in a PBC awarded in FY05.  
The PBC will take this site through RIP/RC.   
 
An RI is underway. 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
SVOCs, VOCs, Metals, TPH 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start End  
PA ............... 199812.........199902 
SI................. 199812.........199902 
RI/FS ........... 200307.........200609 
RD ............... 200505.........200709 
RA(C) .......... 200505.........200809 
RA(O) .......... 200505.........201309 
 
RIP DATE: 200505 
RC DATE: 201309 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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FGGM 88 
FORMER TANK MAINTENANCE FACILITY  

SHOP-1 
 
 
 
This site was identified in a 1994 solid waste 
management unit study and further evaluated in 
two separate SIs during FY99 and FY00 
respectively.  Originally constructed to support 
tank maintenance activities, this facility is a 
warehouse.  The storage and receiving yard is 
located approximately 150 feet southwest of the 
intersection of 1st Street and Chisholm Avenue.  
Current land use at the site is for maintenance.  
Future land use is administration. 
The site includes Building 2207 (SWMU 37, 
Storage and Receiving Warehouse), Building 
2201 (Storage and Supply Warehouse), Building 
2206 (offices), Building 2204 (storage building), 
and Building 2200 (metal canopy for outdoor 
storage).  Constructed in 1918, Building 2207 was 
used as a tank maintenance facility prior to 1973.  
Since at least the mid-1980s, it has been in use 
as a receiving and storage facility.  It is currently 
used for receiving materials for distribution to 
other facilities (main floor), and storing supplies 
such as filters, light bulbs, and pipe clamps (upper floor).  The grounds are also used for 
storage of construction materials, refrigerators, non-PCB-containing transformers, and 
fluorescent light bulbs.  Records indicate that a spill had occurred from a transformer in the 
yard; however, the material was tested and found not to contain PCBs. 

Investigations conducted at the site to date identified exceedances of screening criteria for 
the following compounds in soil: arsenic, TPH- diesel; and groundwater: arsenic, and TPH.   
 
 
 
 
 
This site is included in a PBC awarded in FY05.  The PBC will take this site through 
ROD/DD.  It is expected that soil contamination will likely require remedial action.  Soil 
excavation along with in-situ treatment will likely be evaluated as a remedial alternative.  
Additionally, groundwater monitoring may be likely for several years to monitor potential 
migration of contaminants to groundwater. 
 
An RI is underway. 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
Metals, TPH  
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start End  
PA ............... 199812.........199902 
SI................. 199812.........199902 
RI/FS ........... 200309.........200709 
RD ............... 200409.........200804 
RA(C) .......... 200409.........200809 
RA(O) .......... 200809.........201309 
 
RIP DATE: 200809 
RC DATE: 201309 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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FGGM 89 

FORMER TANK MAINTENANCE FACILITY  
SHOP-2 

 
 
 
The Department of Logistics (DOL) Electric Shop 
Building 2217, SWMU 39 and the Department of 
Public Works (DPW) Storage Yard were located 
on 2nd Street between Pepper Road and 
Chisholm Avenue.  Future land use at the site will 
be administrative/recreational. 

Building 2217 was located in the southeast corner 
of the site.  A former wash rack (SWMU 41) and a 
former oil/water separator (SWMU 40) were 
located in the northwest corner of the site.  The 
asphalt and gravel yard is currently used for 
storage of electrical transformers (non-PCB), 
electrical cables, boilers, water heaters, 
dishwashers, motors, and other equipment and 
machinery.   

Constructed in 1918, Building 2217 was used as a 
tank maintenance facility until 1973.  The building 
is currently used for storage of military vehicles, 
equipment, and small motors.  The associated 
wash rack was used to wash vehicles and 
construction equipment; waste wash water was discharged to the oil/water separator and 
then to the sanitary sewer system.  The wash rack and oil/water separator were 
demolished and removed in 1999 or 2000.  The building was demolished in 2004. 

Investigations conducted at the site to date identified exceedances of screening criteria for 
the following compounds: in soil: arsenic, TPH-diesel; and in groundwater: arsenic, 
beryllium, copper, lead, thallium, VOCs, TPH-gasoline and TPH-diesel. 
 
 
 
 
 
This site is included in a PBC awarded in FY05.  The PBC will take this site through 
ROD/DD.  It is expected that soil contamination will likely require remedial action.  Soil 
excavation along with in-situ treatment will likely be evaluated as a remedial alternative.  
Additionally, groundwater monitoring may be likely for several years to monitor potential 
migration of contaminants to groundwater. 
 
An RI is underway. 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN: 
Metals, TPH  
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start End  
PA ............... 199812.........199902 
SI................. 199812.........199902 
RI/FS ........... 200309.........200709 
RD ............... 200409.........200804 
RA(C) .......... 200409.........200809 
RA(O) .......... 200409.........201309 
 
RIP DATE: 200409 
RC DATE: 201309 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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FGGM 90 
FORMER TANK CLEANING SUPPLY WAREHOUSE 

(Page 1 of 2) 
 
 
 
The Department of Logistics (DOL) Storage 
Services and Supply Division Complex are 
located in the northwest quadrant of the 
intersection of Pepper Road and Rock Avenue.  
Current and anticipated future land use is for 
maintenance operations. 

The complex includes Buildings 2240 (SWMUs 
45, 46), 2241 (SWMUs 47, 48), 2242 (SWMUs 49, 
50), 2243, 2247, 2248 (SWMUs 51, 52), and 2249 
(SWMUs 53, 54).  Building 2240 (DOL Laundry 
and Dry Cleaning Services) is a separate single-
story brick structure.  Buildings 2241, 2242, and 
2243 are connected in sequence and are elevated 
on wooden piers.  Buildings 2247, 2248, and 2249 
are smaller, wooden garage-type structures 
located behind the larger buildings.  Other 
features on the site include a propane storage pen 
(Building 2247A), a flammable gas storage pen 
(Building 2248A), an empty compressed gas 
storage pen north of Building 2249, and a former 
1,000-gallon AST storing No. 2 fuel oil located behind Building 2242, removed in 1995.   

Constructed in 1934, Building 2240 has been used as a storage and supply facility since 
construction in 1934, and currently is a receiving/transfer location for computer equipment 
and laundry/dry cleaning.  Buildings 2241 and 2242 were constructed in 1918 and have 
always been used for receiving and short-term storage of supplies and materials before 
shipping.  The receiving areas stored a variety of lube oil cleaners, degreasers, carbon 
removers, detergent cleaners, and waxes; vehicle batteries and electronic components 
have also been stored recently.  Building 2247, constructed in 1941, currently stores 
surplus office furniture but formerly stored hazardous materials.  Buildings 2248 and 2249, 
also constructed in 1941, were formerly used as standard ordnance shops and as 
storehouses.  Both are currently used for furniture storage.  A railroad line once crossed 
the site, but is not currently apparent. 

Investigations conducted at the site identified contaminants in groundwater above RBCs 
and/or MCLs.  In soils, only arsenic was found above RBCs in very limited sample 
locations. 
 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
PAHs, TPH, Inorganics 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start End  
PA ............... 199812.........199902 
SI................. 199812.........199902 
RI/FS ........... 200307.........200709 
RD ............... 200409.........200804 
RA(C) .......... 200409.........200809 
RA(O) .......... 200409.........201309 
 
RIP DATE: 200409 
RC DATE: 201309 

SITE DESCRIPTION STATUS 



 

 Fort George G. Meade and Phoenix Military Reservation – DERP Installation Action Plan 
 38 

FGGM 90 
FORMER TANK CLEANING SUPPLY WAREHOUSE 

(Page 2 of 2) 
 
 
 
This site is included in a PBC awarded in FY05.  The PBC will take this site through 
ROD/DD.  It is expected that groundwater contamination will require remedial action.  In-
situ groundwater treatment will likely be evaluated as a remedial alternative. 
 
The RI is underway. 

CLEANUP STRATEGY 
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FGGM 91 
FORMER MISSILE REPAIR SHOP 

 
 
 
Building 2220, located approximately 150 feet 
north of the intersection of 2nd Street and Pepper 
Road, is used as an electronic maintenance and 
equipment calibration shop.  It was also used in 
the 1960s as a missile repair shop, warehouse 
and troop-training center.  Current and future land 
uses at the site are designated as 
administrative/recreational. 
No hazardous chemicals are currently in use at 
the facility.  Past activities in the building have 
used solvents and produced solvent waste.  Small 
amounts of cleaning solvent and gasoline were 
formerly stored in a shed outside the building.  
Two fuel oil USTs were formerly located at the 
south side of the building; one was removed in 
1992, and the other was removed and replaced in 
1988 then removed in 1997.  During the 1988 
UST removal, corrosion holes were noted at the 
end of the tank.  EMO records include a report of 
a 1-gallon spill of fuel oil in 1993 at the site. 
 
 
 
 
This site is included in a PBC awarded in FY05.  The PBC will take this site through 
ROD/DD.  An RI is underway.  NFA is anticipated for this site. 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
SVOCs, VOCs, Inorganics, 
Petroleum Hydrocarbons 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start End  
PA ............... 199812.........199902 
SI................. 199812.........199902 
RI/FS ........... 200302.........200709 
RD ............... 200409.........200709 
RA(C) .......... 200409.........200709 
RA(O) .......... 200409.........200709 
 
RIP DATE: 200409 
RC DATE: 200709 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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FGGM 92 
FORMER HEAVY GUN CLEANING/REPAIR  

(Page 1 of 2) 
 
 
 
The Department of Logistics Tactical & Support 
Vehicle/Heavy Equipment Maintenance Facility, 
Building 2246 (SWMUs 55-58), is located at the 
southwest corner of the intersection of Pepper 
Road and Huber Road.  Building 2253 (SWMUs 
61-62) is located approximately 400 feet northeast 
of the intersection of Rock Avenue and Huber 
Road.  Current and future land uses at the site, 
according to the Fort George G. Meade Land Use 
Plan, designates the area as industrial.   

The maintenance facility includes two main 
structures, Buildings 2246 (SWMUs 55-56), which 
includes a wing containing vehicle service bays, 
and 2246D, and two smaller structures, Buildings 
2244 and 2245.  A wash rack (SWMU 58) and 
associated oil/water separator (SWMU 57) are 
present at the southwest side of Building 2246D.  
Other features at the site include a relatively new 
800-gallon above-ground used oil storage tank at 
the eastern corner of Building 2246D, an out-of-
service wash rack on the north side of the Building 
2246 vehicle maintenance wing, and an out-of-
service fuel pump on the north side of the vehicle maintenance wing.  The fuel pump 
formerly dispensed fuel from an underground diesel fuel storage tank, which was removed 
in the 1990s.  

Building 2246 has been used as a warehouse and vehicle and equipment maintenance 
facility since 1934; it was also used as a heavy gun repair shop from 1934 until the mid-
1980s, and a portion of the building is also believed to have been used as a tank repair 
shop in the past.  The facility currently provides all levels of maintenance and repair of 
heavy equipment and base vehicles.  

Building 2253 was constructed in 1934, and has been used for vehicle maintenance in the 
past.  Since 1992, the Director of Community Activities has used the facility for storage and 
maintenance of grounds keeping equipment and supplies (e.g., tractors, gas cylinders); 
prior to 1992 it was used by the DOL as a warehouse.  It was transferred back to the DOL 
in 2001.  The north end of the building interior is currently unoccupied and secured 
because of the presence of lead paint and asbestos-containing materials.  In 2005 DOL 
vacated the building.  It is currently scheduled for renovation for administrative use. 

 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
SVOCs, VOCs, Heavy Metals TPH 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
 
Phases Start End  
PA ............... 199812.........199902 
SI................. 199812.........199902 
RI/FS ........... 200307.........200709 
RD ............... 200409.........200804 
RA(C) .......... 200409.........200809 
RA(O) .......... 200809.........201309 
 
RIP DATE: 200809 
RC DATE: 201309 

SITE DESCRIPTION STATUS 
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FGGM 92 
FORMER HEAVY GUN CLEANING/REPAIR  

(Page 2 of 2) 
An outdoor storage locker stores accumulated hazardous wastes, which are transferred to 
Building 2250 when the locker is full.  An 800-gallon AST in the parking lot on the west 
side of the building serves as a collection point for used oil from vehicle maintenance.  A 
gas cylinder storage cage is located adjacent to the hazardous waste storage locker. 

Investigations conducted at the Building 2246 site identified contaminants in groundwater 
above RBCs and/or MCLs for VOCs, SVOCs, Metals, and above MDE screening criteria 
for TPH.  In soils, arsenic above RBCs and TPH above MDE cleanup criteria in some 
locations. 
 
Building 2253, investigations conducted at the site identified contaminants in groundwater 
above RBCs and/or MCLs for Arsenic and SVOCs and above MDE screening criteria for 
TPH in very limited sampling points.  In soils, arsenic levels were above RBCs and TPH 
was above MDE cleanup criteria in some locations and herbicides were above RBCs in 
only one sample. 
 
 
 
 
 
This site is included in a PBC awarded in FY05.  The PBC will take this site through 
ROD/DD.  An RI is underway.  It is expected that groundwater contamination will require 
remedial action.  In-situ groundwater treatment for the VOCs along with Natural 
Attenuation for the TPH contamination will likely be evaluated as remedial alternatives. 

CLEANUP STRATEGY 
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FGGM 93 

MANOR VIEW DUMP SITE 
(Page 1 of 2) 

 
 
 
The Manor View Dump Site is located in the 
northern portion of Fort Meade close to the 
intersection of MacArthur and Reece Roads.  
Manor View Elementary School bounds the site to 
the east and housing developments bound the 
site to the north, south, and west. 
 
While Picerne Military Housing was moving earth 
as part of the housing privatization initiative at Fort 
Meade (Neighborhood No. 1), a 1940’s era 
(based on dated recovered materials in the dump) 
waste dump was uncovered on the property 
immediately adjacent to the Manor View 
Elementary School.  The subsequent PA/SI 
(spring FY03) discovered that the dump site 
extended beyond the planned limits of the housing 
area and onto the Manor View Elementary School 
property.  The waste material consists of 
glassware, toiletries, paper products, wood, 
clothing, food containers, polyvinyl chloride pipe, 
and cinder blocks.  The waste is mixed with black 
stained soil.  Reportedly, historic aerial 
photographs show an incinerator in the vicinity and ash may have been disposed of in the 
dump.  Surface soil samples collected in the discovery area and the schoolyard revealed 
that benzo (a) pyrene and arsenic exceeded RBCs.  TPH-DRO exceeded the MDE 
Cleanup Standard in both surface and subsurface soil.  The soil mixed with the waste did 
not exhibit RCRA waste characteristics.  RBCs were exceeded at the surface and down to 
12 feet below ground surface (bgs). 
 
Since the PA/SI was limited to surface and subsurface soil in and around the dump area, 
the RI is underway to evaluate groundwater, soil gas, sediment/surface water, and soil. 
The size of the dump is estimated to be 10 acres.  Preliminary groundwater sample results 
show that VOCs, metals, and TPH-DRO exceed screening criteria.  The depth to 
groundwater averages 36 feet bgs.  Soil gas samples exceed vapor intrusion 
concentrations for VOCs in buildings and methane levels are in the combustible range.  
Due to public safety concerns stemming from the soil gas data additional sampling was 
performed focusing on indoor air quality sampling, sub-slab air sampling, sub-slab vacuum 
testing, and ambient air quality sampling at the school near the site.  Methane and other 
potential contaminants were not elevated in the sub-slab zone or in the indoor air beyond 
ambient levels or background levels detected in the rest of the school’s indoor air.  The 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
VOCs, TPH, PAHs, Inorganics 
 
MEDIA OF CONCERN: Soil, 
Groundwater, Soil Gas 
 
Phases Start End  
PA ............... 200301.........200302 
SI................. 200303.........200304 
RI/FS ........... 200307.........200709 
RD ............... 200710.........200804 
IRA .............. 200507.........200808 
RA(C) .......... 200804.........200808 
RA(O) .......... 200808.........202308 
 
RIP DATE: 200808 
RC DATE: 202308 

SITE DESCRIPTION STATUS 
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school’s concrete slab foundation appears to be acting as an effective barrier to vapor 
intrusion.   

FGGM 93 
MANOR VIEW DUMP SITE 

(Page 2 of 2) 
 
Data collected near the neighborhood to the west of the site showed increased levels of 
methane in the soil.  This has led to the installation of a passive vent trench and 
subsequent upgrade to active system, on the west side of the dump area to vent methane 
as an interim measure.  Families were evacuated from 20 military housing units and the 
utilities in these units were shut off to remove ignition sources in 2005. 
 
Installation and sampling of wells during summer 2004 determined the groundwater is 
impacted by solvents.  Interim actions have not been determined to have effectively 
controlled the migration of methane towards military housing. 
 
 
 
 
Complete RI/FS.  Remedial action will be required in the form of a soil vapor extraction 
system to handle methane and organic vapors and MNA for groundwater.  Organic vapors 
were detected above the screening level for vapor intrusion into buildings.  Current data 
suggests indoor air is comparable to ambient background conditions for compounds 
detected.  Methane is being released in an uncontrolled fashion from the ground surface 
and is accumulating in the monitoring well headspaces.  Since the shallow groundwater is 
not used for drinking water in the vicinity of the dump site and breakdown products have 
been found, MNA could be a viable option.  Land use controls will be required to prevent 
excavation into the waste.  Recurring reviews will be required. 
 

CLEANUP STRATEGY 
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PBC AT MEADE 
PBC AT MEADE 

 
 
 
The PBC covers sites FGGM 05, 07, 47, 83, 86, 
87, 88, 89, 90, 91, and 92. 
This ‘site’ is only used to track PBC funding and is 
not an actual site.  
 
 
 

 
 
REGULATORY DRIVER:  
 
RRSE:   Low 
 
CONTAMINANTS OF CONCERN: 
#2 Fuel Oil, VOCs, PCE, Metals, 
PAH, Heavy Metals, TPH, SVOCs, 
Inorganics, Petroleum 
Hydrocarbons 
 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment, Surface 
Water 
 
Phases Start End  
PA ............... 199809.........199810 
RI/FS ........... 200209.........200709 
RA(C) .......... 200506.........200809 
RA(O) .......... 200506.........201209 
 
RIP DATE: 200509 
RC DATE:  201209 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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PMR-001 
FORMER SEPTIC SYSTEM 

 
 
 
The site is an old Nike-Hercules missile facility 
located in Phoenix, MD.  The site was 
characterized and found to have contaminated 
groundwater with TCE.  The drinking water supply 
for the local residents consisted of wells which 
were contaminated.  Bottled water was provided 
as an interim measure pending the construction of 
a community deep well system for the residents of 
the surrounding area at the time of installation.  
Funding for the county to maintain the community 
well system for ten years was calculated and 
drawn up as a legal agreement between DA and 
Baltimore County.  FY95 ER,A funds covered the 
cost of the agreement.  Subsequently, a remedial 
investigation was started at the site to evaluate 
the nature and extent of contamination beyond the 
facility property and within the facility boundary. 

 
 
 
 
Complete the RI.  A feasibility study will be completed to evaluate possible remedial 
alternatives for groundwater.  Based on current knowledge of groundwater contamination, 
in-situ groundwater remediation remains a viable option. 

 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE: High 
 
CONTAMINANTS OF CONCERN: 
VOCs, TPH  
 
MEDIA OF CONCERN: 
Groundwater 
 
Phases Start End  
PA ............... 198206.........198501 
SI................. 198206.........198501 
RI/FS ........... 200307.........200709 
RD ............... 200710.........200806 
IRA .............. 199304.........199307 
RA(C) .......... 200806.........200809 
RA(O) .......... 200809.........201309 
 
RIP DATE: 200809 
RC DATE: 201309 

SITE DESCRIPTION 

CLEANUP STRATEGY 

STATUS 
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IRP No Further Action Sites Summary 
 
 

AEDB-R 
# Site Title Documentation/Reason for NFA NFA 

Date 
FGGM 03  Water Treatment 

Plant Bldg 8688  
Not Eligible For ER,A/BRAC Funding 
 

199408 

FGGM 08 Comp Ammo Supply 
Point #1 

Other 199903 

FGGM 11 Chemical Weapons Study Completed, No Cleanup Required 199708 
FGGM 14 Hazardous Waste 

Storage Facility  
Not Eligible For ER,A/BRAC Funding 
 

199410 

FGGM 18 ASP#2  Not Eligible For ER,A/BRAC Funding 
 

199605 

FGGM 19 Adv. Wastewater 
Treatment Facility 

Not Eligible For ER,A/BRAC Funding 
 

199410 

FGGM 21 Medical Waste Site All Required Cleanup(s) Completed 199706 
FGGM 32 Fire Training Area Tipton Army Airfield Record of Decision 

dated 1998  
199808 

FGGM 33 Battery Shop Bldg 
2283  

All Required Cleanup(s) Completed 200409 

FGGM 36 Photo Labs Bldg 
4553, 6530 

Not Eligible For ER,A/BRAC Funding 
Active Photo Lab 

199606 

FGGM 37 Kimbrough Army 
Hospital 

Not Eligible For ER,A/BRAC Funding 
Active Facility 

199606 

FGGM 45 Calibration Lab 
Building 2220 

Not Eligible For ER,A/BRAC Funding 
Active Facility 

199606 

FGGM 49 DOL Building 2246 Not Eligible For ER,A/BRAC Funding 
Active Facility 

199606 

FGGM 51 Building 2216 Not Eligible For ER,A/BRAC Funding 
 

199606 

FGGM 70 Bldg 6513 Indoor 
Range 

Not Eligible For ER,A/BRAC Funding 
 

199606 

FGGM 71 Bldg 6512 Ex Indoor 
Range 

Not Eligible For ER,A/BRAC Funding 
 

199606 

FGGM 72 98 POL Storage 
Tanks 

Not Eligible For ER,A/BRAC Funding 
 

199701 

FGGM 73 Maint. Shops 
Buildings 85 and 90 

SI completed. NFA/no cleanup required 199210 

FGGM 75 USTs Prior to 1984 Not Eligible For ER,A/BRAC Funding 199606 
FGGM 78 Granite Nike  All Required Cleanup(s) Completed 200112 
FGGM 80 Helicopter Hangar 90 Tipton Army Airfield Record of Decision 

dated 1998 
199812 

FGGM 82 UXO Removal Statements of Clearance 199704 
FGGM 84 UXO DOI Parcel - 

PRR North Track 
Action Memorandum dated 2001 200304 
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IRP No Further Action Sites Summary 
 

AEDB-R 
# Site Title Documentation/Reason for NFA NFA 

Date 
PMR-002 Underground Storage 

Tank (Removed) 
All Required Cleanup(s) Completed 
 

199307 

PMR-003 Vehicle Maintenance 
Shop (Removed) 

All Required Cleanup(s) Completed 
 

198704 

PMR-004 Generator Building 
(Removed) 

All Required Cleanup(s) Completed 
 

198704 
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Initiation of IRP: 1991 
 
Past Phase Completion Milestones 
 
1982 
• RI/FS, FGGM 08, April 
 
1985 
• PA, PMR-002, January 
• SI, PMR-002, January 
• RI/FS, PMR-002, January 
• PA, PMR-003, January 
• SI, PMR-003, April 
• PA, PMR-004, January 
• SI, PMR-004, January 
 
1986 
• RD, PMR-003, October 
• RD, PMR-004, October 
 
1987 
• RA(C), PMR-003, April 
• RA(C), PMR-004, April 
 
1990 
• PA, FGGM 47, June 
• SI, FGGM 47, June 
 
1991 
• PA, FGGM 33, March 
 
1992 
• RD, PMR-002, June 
• ISC, FGGM 05, March 
• INV, FGGM 05, May 
• CAP, FGGM 05, July 
•DES, FGGM 05, December 
• PA, FGGM 17, December 
• SI, FGGM 17, December 
 
1993 
• RA(C), PMR-002, July 
 
1994 
• SI, FGGM 33, May 
• RI/FS, FGGM 33, September 

IRP Schedule 



 

 Fort George G. Meade and Phoenix Military Reservation – DERP Installation Action Plan 
 49 

 
 
 
1994 (cont.) 
• IRA, FGGM 33, May 
•PA, FGGM 07, May 
•SI, FGGM 07, May 
 
1995 
•IMP(C), FGGM 05, December 
 
1996 
• PA, FGGM 08, April 
• SI, FGGM 08, April 
• RI/FS, FGGM 08, April 
• PA, FGGM 74, April 
• SI, FGGM 74, June 
 
1997 
• PA, FGGM 13, April 
• SI, FGGM 13, April 
• PA, FGGM 11, May 
• SI, FGGM 11, August 
• RFA, FGGM 78, September 
•IRA, FGGM 07, September 
 
1998 
• PA, PBC at Meade, October 
• IRA, FGGM 17, December 
 
1999 
• PA, FGGM 86, February 
• SI, FGGM 86, February 
• PA, FGGM 87, February 
• SI, FGGM 87, February 
• PA, FGGM 88, February 
• SI, FGGM 88, February 
• PA, FGGM 89, February 
• SI, FGGM 89, February 
• PA, FGGM 90, February 
• SI, FGGM 90, February 
• PA, FGGM 91, February 
• SI, FGGM 91, February 
• PA, FGGM 92, February 
• SI, FGGM 92, February 
• RA(C), FGGM 08, March 
• PA, FGGM 83, May 
• SI, FGGM 83, May 
• CS, FGGM 78, December 

IRP Schedule 
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2001 
• RFI/CMS, FGGM 78, March 
• DES, FGGM 78, November 
• CMI(C), FGGM 78, December 
 
2003 
• PA, FGGM 93, February 
• SI, FGGM 93, April 
• IRA, FGGM 83, June 
 
2004 
• LTM, FGGM 78, January 
 
Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates: 2007 
 
Projected Construction Completion Date of IRP:  To be addressed at future IAP 
Workshops 
 
Projected Date for Removal from NPL: To be addressed at future IAP Workshops 
 
Schedule for Next Five-Year Review:  No DD has been signed yet so no formal schedule 
set.  Assume 5 years beyond 2007. 
 
Estimated Completion Date of IRP (including LTM phase): 2036  
 

IRP Schedule 



AEDB-R # PHASE FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
RD
RA(C)

FGGM 17 LTM 203610
RD
RA(C)
RA(O)

FGGM 74 LTM 202210
RD

RA(C)
RA(O)
RD
RA(C)
RA(O)
RD
RA(C)
RA(O)
RD
RA(C)
RA(O)
RD
RA(C)
RA(O)
RD
IRA
RA(C)
RA(O) 202308
RA(C)
RA(O)
RD
RA(C)
RA(O)

FGGM 93

PBC

PMR-001

AND 
PHOENIX MILITARY RESERVATION IRP SCHEDULE

(Based on current funding constraints)

FGGM 88

FGGM 89

FGGM 90

FGGM 92

FORT GEORGE G. MEADE 

FGGM 13

FGGM 47

FGGM 86

Fort George G. Meade and Phoenix Military Reservation - DERP Installation Action Plan
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Prior Years Funds  
 
Total Funding up to FY04:  $72,739K 
 
Year Site Information    Expenditures FY Total 
FY05 Ft. George G. Meade 
 RI   FGGM 13   $  181.67K 
 RI   FGGM 17   $    81.45K 
 RI   FGGM 74   $    15.00K 
 IRA   FGGM 93   $  590.00K 
 RI   FGGM 93   $  318.98K 
 RI   PBC at Meade  $2,903.55K 
   RAB/TAPP   $    31.17K 
FY05 Phoenix MR 
 RI PMR-001     $ 20K    4141.82K 
 
Total Prior Year Funds for both installations:   $76,880.82K 
 
Current Year Requirements 
Year Site Information    Requirements FY Total 
FY06 Ft. George G. Meade 
 RI   FGGM 13  $111.00K 
 RI  FGGM 17   $152.00K 
 RI  FGGM 74  $178.43K 
 RI  FGGM 93  $  95.89K 
 IRA/FS  FGGM 93  $338.38K 
 RA(C)  PBC at Meade  $2,938.17K 
 RA(O)  PBC at Meade  $118.00K 
 RI  PBC at Meade  $  47.20K 
FY06 Phoenix MR 

 RI   PMR-001   $175.00K $4,154.07K 
 
Total Future Requirements for both installations:  $15,002K 
 
 
Total IR Program Cost (from inception to completion of the IRP):  96,036.89K  
 
 
 
 
 

IRP Costs 
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FORT GEORGE G. MEADE
and  

PHOENIX MILITARY 
RESERVATION 

 

Military Munitions Response Program 
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Total AEDB-R MMRP Sites/AEDB-R sites with Response Complete:  7/0 
 
AEDB-R Site Types 
2 Small Arms Ranges 
5 Unexploded Munitions/Ordnance 
 
Most Widespread Contaminants of Concern:  MEC, Metals 
 
Media of Concern: Soil 
 
Completed REM/IRA/RA: 
None 
 
Total MMRP Funding 
Prior years (up to FY05):   $4,840.7K 
Current Year (FY06):  $28K 
Future Requirements (FY07+):  $3496K 
Total:    $8364.7K 
 
Duration of MMRP 
Year of MMRP Inception: 2002 
Year of MMRP RIP/RC: 2017 
Year of MMRP Completion Including LTM: 2047 
 

MMRP Summary
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MMRP Contamination Assessment Overview 
The Phase 3 Army Range Inventory was completed at Fort George G. Meade in June 
2003.  The inventory identified six sites as eligible for MMRP, though two of the sites 
(FGGM-001-R-01 and FGGM-002-R-01) have since been determined to be BRAC sites, 
not MMRP sites.  The Phase 3 Range Inventory serves as the Preliminary Assessment 
under CERCLA.  A Site Inspection is scheduled for FY07. 
 
MMRP Cleanup Exit Strategy 
The installation plans to complete all SIs by September 2007 and execute follow-on 
phases/actions as required in the individual site cleanup strategies. 

MMRP Contamination Assessment
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2003 
• Final Closed, Transferring, Transferred Range/Site Inventory Report for Fort George G. 
Meade, Malcolm Pirnie, Nov-03 
 

Previous Studies 
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FORT GEORGE G. MEADE
and  

PHOENIX MILITARY 
RESERVATION 

 

Military Munitions Response Program 
Site Descriptions 
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FGGM-003-R-01 
MORTAR RANGE 

 
 
 
The former mortar range is approximately 59 acres 
located in the southwest portion of the installation.  
The area is positioned north of Mapes Road and 
bordered by Zimborski Avenue to the east and 
O'Brien Road to the west.  The land is currently 
used as the installation golf course.  The mortar 
range was identified on a 1924 War Game Map 
issued by the War Department for Camp Meade.  
Areas of disturbed ground were identified near the 
Mortar Range on several aerial photographs from 
1938, 1943 and 1952.  A 1943 aerial also identifies 
a training area overlapping the location of the 
Mortar Range.  The range was in use from 1924 
until the mid 1940s when the golf course was 
constructed. It is expected that both live and 
practice mortar rounds were used during the given 
time period.  EOD reported that a live white 
phosphorous mortar round was found on the golf 
course adjacent to Mapes Road during the early 
1990s. No additional information on the mortar 
rounds was available. There have been no 
additional reports of mortars rounds on or near the golf course. 
 
 
 
 
 
An installation wide SI is being conducted and includes sites FGGM-003-R-01 through 
FGGM-007-R-01.  Based on the results of the SI additional work may be required. 
 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RAC SCORE:  1 - High  
 
CONTAMINANTS OF CONCERN: 
MEC 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start End  
PA ............... 200208.........200306 
SI................. 200509.........200703 
RI/FS ........... 201110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 
 
RC DATE:  201709 

SITE DESCRIPTION STATUS 

CLEANUP STRATEGY 
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FGGM-004-R-01 
GRENADE AND BAYONET RANGE 

 
 
 
The grenade and bayonet range was identified on 
a 1924 War Game Map issued by the War 
Department for Camp Meade.  The 16-acre site is 
located along the southern installation boundary 
between Simonds Street and Dull Road and 
bordered by Grant Road and Zimborski Avenue.  
The range was used for training purposes from 
1924 until the early 1950s.  According to DPW, the 
buildings currently located on the range area were 
constructed by 1954.  The buildings include the 
Murphy Field House, the Cavalry Chapel, and 
Barracks.  In the early 1990s, EOD reported half 
shells of grenades and fragments from MK2 
(WWII) grenades were found in the area.  All of the 
land formerly used as the grenade and bayonet 
range is developed and used by Army personnel.  
It is assumed that the grenades used on site were 
hand grenades (live, practice and WP). 
 
 
 
 
 
 
An installation wide SI is being conducted and includes sites FGGM-003-R-01 through 
FGGM-007-R-01.  Based on the results of the SI additional work may be required. 
 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RAC SCORE:  2 - Serious  
 
CONTAMINANTS OF CONCERN: 
MEC 
 
MEDIA OF CONCERN: Soil   
 
Phases Start End  
PA ............... 200208.........200306 
SI................. 200509.........200703 
RI/FS ........... 201110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 
 
RC DATE: 201709 

SITE DESCRIPTION STATUS 

CLEANUP STRATEGY 
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FGGM-005-R-01 
PISTOL RANGE A 

 
 
 
Pistol Range A is a former small arms range on 
the east side of Fort Meade.  The 4-acre site is 
located south of Reece Road and directly west of 
Route 175.  Chisholm Avenue runs north south 
through the former range.  There were several 
structures on the site including buildings 2821-
2826 and 899.  The range was identified on a 1924 
War Game Map issued by the War Department for 
Camp Meade.  Based on the operation dates of 
the other ranges found on the War Game Map, it is 
assumed that the pistol range was in use from 
1924 until the early 1940s.  It is also assumed that 
only small arms were used on site but there is no 
specific information regarding this.  There is no 
information on any UXO responses conducted on-
site. 
 
 
 
 

An installation wide SI is being conducted and includes sites FGGM-003-R-01 through 
FGGM-007-R-01.  Based on the results of the SI additional work may be required. 
 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RAC SCORE:  5 - Negligible 
 
CONTAMINANTS OF CONCERN: 
Metals 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start End  
PA ............... 200208.........200306 
SI................. 200509.........200703 
RI/FS ........... 201110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
 
RC DATE:  201709 

SITE DESCRIPTION STATUS 

CLEANUP STRATEGY 
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FGGM-006-R-01 
PISTOL RANGE B 

 
 
 
The Pistol Range B was identified on a 1924 War 
Game Map issued by the War Department for 
Camp Meade.  The former small arms range is 18 
acres in size.  The site is located north of Mapes 
Road along the western edge of the golf course 
and adjacent to the former mortar range.  Based 
on the operation dates of the other ranges found 
on the War Game Map, it is assumed that the 
pistol range was in use from 1924 until the mid 
1940s.  It is also assumed that only small arms 
were used on site but there is no specific 
information regarding this.  The former pistol range 
is overlain by sections of O'Brien Road, Sanford 
Road and Building 9705.  There is no information 
on any UXO responses conducted on site. 
 
 
 
 
 
 
 
An installation wide SI is being conducted and includes sites FGGM-003-R-01 through 
FGGM-007-R-01.  Based on the results of the SI additional work may be required. 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RAC SCORE:  5 - Negligible 
 
CONTAMINANTS OF CONCERN: 
 
MEDIA OF CONCERN:   
 
Phases Start End  
PA ............... 200208.........200306 
SI................. 200509.........200703 
RI/FS ........... 201110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
 
RC DATE: 201709 

SITE DESCRIPTION STATUS 

CLEANUP STRATEGY 
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FGGM-007-R-01 
INACTIVE LANDFILL 2 

 
 
 
This 24.7 acre area is part of the general Tipton 
Maneuver and Buffer Area located in the north-
central extreme of the Fort George G. Meade 
property.  This site was addressed as part of 
FGGM-85 as a BRAC property, however, it will 
remain Ft. Meade property and will not be 
transferred.  LTM of the Inactive Landfill 2 will be 
assumed by the MMRP.  Other portions of FGGM-
85 will remain as a BRAC site. 
 
 
 
 
 
 
An installation wide SI is being conducted and 
includes sites FGGM-003-R-01 through FGGM-007-R-01.  Based on the results of the SI 
additional work may be required.  Yearly inspection of the security fence and signage are 
required. 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RAC SCORE:  Moderate Risk 
 
CONTAMINANTS OF CONCERN: 
 
MEDIA OF CONCERN:   
 
Phases Start End  
PA ............... 198905.........198911 
LTM ............. 199808.........203608 
 
RC DATE: 198911 

SITE DESCRIPTION STATUS 

CLEANUP STRATEGY 
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Initiation of MMRP: 2002 
 
Past Phase Completion Milestones 
 
1989  
• PA, FGGM-07-R-01, November 
 
2003 
• PA, FGGM-003-R-01, June 
• PA, FGGM-004-R-01, June 
• PA, FGGM-005-R-01, June 
• PA, FGGM-006-R-01, June 
 
Projected ROD/DD Approval Dates: 2007 
 
Projected Construction Completion: 2017 
 
Schedule for Five Year Reviews:  No DD has been signed yet so no formal schedule set.  
Assume 5 years beyond 2007. 
 
Estimated Completion Date of MMRP including LTM: 2047 
 
 

MMRP Schedule



AEDB-R # PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
RIFS
RD 201609
RA(C) 201709
LTM 204709
RIFS
RD 201609
RA(C) 201709
LTM 204709
RIFS
RD 201609
RA(C) 201709
SI
RIFS
RD 201609
RA(C) 201709

FGGM-007-R-01 LTM 203608

FGGM-005-R-01

FGGM-006-R-01

FORT GEORGE G. MEADE MMRP SCHEDULE
(Based on current funding constraints)

FGGM-003-R-01

FGGM-004-R-01

Fort George G. Meade and Phoenix Military Reservation - DERP Installation Action Plan
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Prior Years Funds  
 
Total Funding up to FY04:  $4,538K 
 
Year Site Information    Expenditures FY Total 
FY05 SI      $302.7K  $302.7K 
 
Total Prior Year Funds:  $4,840.7K 
 
Current Year Requirements 
Year Site Information    Requirements FY Total 
FY06 SI     $28K  $28K 
 
Total Future Requirements:  $3,496K 
 
Total MMRP Program Cost (from inception to completion of the MMRP):  $8,364.7K 
 
 

MMRP Costs 
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Fort Meade has an active established Restoration Advisory Board and meets once each 
quarter.  The board was established in 1995 and currently has eight members.  
 
 

Community Involvement
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